01/09/2003

Project: H-3-019(003)121
Sub: 1 - THIN LIFT OVERLAY
103 100 CONTRACT BOND

Chg
Date Order Location

06/20/2001 *
12/19/2002 Dianes

North Dakota Department of Transportation Page 1 of 20

PCN: 14452

Total

0.558
0.442

Quantity Book

1.000 LSUM at $ 2,080.000 PerL SUM

Run Total Documentation Remarks

0.558 PQ - Pay Quantity Report contract bond bid .
1.000 PQ - Pay Quantity Report  Diane pay for remaining contract bond



01/09/2003 North Dakota Department of Transportation

Project: H-3-019(003)121 PCN: 14452
Sub: 1 - THIN LIFT OVERLAY

408 176 HOT BITUMINOUS PAVEMENT CL 27

Chg

Date Order Location Total
06/15/2001 * 3,501.660
06/16/2001 * 2,861.180
06/19/2001 * 3,942.850
06/20/2001 * 1,514.430
06/21/2001 * 2,996.150
06/22/2001 * 4,191.370
06/23/2001 * 2,310.900

Quantity Book

Run Total

3,501.660

6,362.840
10,305.690
11,820.120
14,816.270
19,007.640
21,318.540

Page 2 of 20

21,007.000 TON at $§ 10.350 Per TON

Documentation

PQ - Pay Quantity Report
PQ - Pay Quantity Report
PQ - Pay Quantity Report
PQ - Pay Quantity Report
PQ - Pay Quantity Report
PQ - Pay Quantity Report
PQ - Pay Quantity Report

Remarks

total on last ticket matches
total tons for last ticket
totoal from last ticket

total tons form last tictet
total tons

total from last

test



01/09/2003

Project: H-3-019(003)121
Sub: 1 - THIN LIFT OVERLAY

408 176 HOT BITUMINOUS PAVEMENT CL 27

Chg
Date Order Location

12/18/2002* 2 400.7

12/18/2002 * 2 Mainline (1)
12/18/2002 * 2 Approaches
12/19/2002 * 2 Mainline (1)

North Dakota Department of Transportation

PCN: 14452

Total

400.000
20.000
51.000
99.000

Quantity Book

Page 3 of 20

Change Order: 2 2,000.000 TON at § 12.500 Per TON

Run Total Documentation

400.000 PQ - Pay Quantity Report
420.000 Haul Sheet #1
471.000 Haul Sheet #1
570.000 Haul Sheet #2

Remarks

Increase quantity
Missing ticket are void
Missing ticket are void
Diane's pit



01/09/2003 North Dakota Department of Transportation

Project: H-3-019(003)121 PCN: 14452
Sub: 1 - THIN LIFT OVERLAY

408 445 PG 58-28 ASPHALT CEMENT

Chg

Date Order Location Total
06/15/2001 * 226.042
06/15/2001 * 179.136
06/19/2001 * 243.740
06/20/2001 * 96.440
06/21/2001 * 192.760
06/22/2001 * 261.130
06/23/2001 * 150.150

Quantity Book

Run Total

226.042
405.178
648.918
745.358
938.118
1,199.248
1,349.398

Page 4 of 20

1,218.000 TON at § 163.250 Per TON

Documentation

Cutoff Report #1

Cutoff Report #2

PQ - Pay Quantity Report
PQ - Pay Quantity Report
PQ - Pay Quantity Report
PQ - Pay Quantity Report
PQ - Pay Quantity Report

Remarks

This is test for training and | need help
Nancy this is for you. HIHIHIHI

HI nancy how are you. | am fine

HI again

hhhh

1l}

mmm



01/09/2003 North Dakota Department of Transportation Page 6 of 20

Quantity Book
Project: H-3-019(003)121 PCN: 14452
Sub: 1 - THIN LIFT OVERLAY
550 128 11IN NON-REINF CONCRETE PAVEMENT Change Order: 3 1,000.000 SY at § 30.000 Per SY

Chg
Date Order Location Total Run Total Documentation Remarks



01/09/2003 North Dakota Department of Transportation Page 8 of 20

Quantity Book
Project: H-3-019(003)121 PCN: 14452
Sub: 1 - THIN LIFT OVERLAY
622 61 Steel Piling HP 14X73 Change Order: 1 500.000 LF at $ 1.000 PerLF
Chg
Date Order Location Total Run Total Documentation Remarks

06/27/2001 * 1  Pier/Abut - 5 Pile - 1 128.700 128.700 Log of Pile Driving diane



